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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** Accounts Of 
Billed Date: 0 1-Aug-20 11 BETWEEN APPROPRIATIONS AND,OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 Mission Assignment No: Facility: Raritan Bay Slag 
A/C#: DW96957718-0l-1 
RPM: Tanya Mitchell 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Bill No. 

27054437 

Partial# 21 

Paid By Check No. 

01-Jul-2011 Thru 01-Aug-2011 

Collection Vou. No. 

Date: 8/26/2011 

* 
*************************** 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

.. aJJled Acco~~tln~·-qr~~~!~c~J[~~-·;?~F~~B~t/(~~~~~~~~~'f~-;;?:~~~Y!~t~2~~1~~~~~~~-~!~l~ng ~~~~~J}'a~~~~::~~~-(}~f~X~J~Ifltlf~~;2~~~;!~!i~fit~i~lit~~~T 
68 20 X 8145.0000 2009 00 0000 NA 00000 $302,913.47 96 NAX 3122.0000 G5 08 2416 868 012718 96231 . $302,913.47 

1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $296,347.51 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS $1,840.13 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $543.67 
1 INHOUSE- LABOR LABOR $4,182.16 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVEREr 1~m CP 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMl:JI;T 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED." . ~!l 
\\)~~\ ~c 

DA \) _ \ • SIGNATURJ:--.\ , 

~'\\~\~ ~ ~\\/' 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$4,750,000.00 

$3,409,386.86 

$3 '1 06,4 73.39 

$302,913.47 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Subtotal: $302,913.47 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31· Aug- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the seNices performed as stated and 

should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

$302,913.47 

$0.00 

$302,913.47 

cobllnonlt.894 v2.1.3 
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/~SAS CITY DISTRICT 

<ARITAN BAY Sr.AG, NJ 

IA Numbe:r;: DW969577l8 

~ONTHuY REPORT FOR JUUY 20H 

Page: ~3~ 

Date: 02-AUG-20H 

PROGRESS REPORT 

,---------------,-------- --------------------, 

Revised Reimbursable Direct FUnd Cite 

(96X3U2) 

STATEMENT OF CHARGES FOR PERIOD: 

Tota;l Funds Authoriz~d; $4,7·50,000.00 $0.00 

$3,409,386.86 $0.00 

$~,U9,749.45 $0.00 

$52,768.52 $0.00 

Less 
',_ ·\· · ... .' -~ ~---

Total Expen_a;i<tlires> (-) 

Undelivere~1~~ci~~~~~-- (-) 
. _: .. :; ~-r·~-~t~.:;, -

Cormnitments":,-':'~- ?--:;t.:·· ·{-} -,;,:;'.:<1· ...... . 

Less 

Les_s 

-------------------- --------------------
;··.i.li 

FUnds AVail~le.Balance: $~38, 095.D $0.00 

·,, 

~: :i- ', 
~ ~·· 

r-----------~~~~-----~---------------.-- - - -- - - -1 

BiuLING ACTIVITY ·~ 9,11J'n22) ; 

------------------ ,:.:,:_ ____ --~-
:;· 

Bill Number: 27054437 
'· 

FUnds Expended During Report Period: 

Total Billed to Date; 

DIRECT FUND CITE PAYMENTS; 

~d~ Expended During Report Period: 

Total EXpended to Date: 

~";j;·.: 
~k ""!!!·\! ,, 

" ' .. :.,,, .. ,., 
Jl : ''""· 

$302',913 .47 

$3,409,386.86 

$0.00 

$o.gP, 

., 

I 
I 
I 
I 
I 
I 
I 
t' 
I 

:.:~-

L 

IA Totals 

(96X3122) 

$4,750,obo.oo 

$3,409,386.86 

$~,H9,749.45 

$52,768.52 

--------------------

$138,095.17 

I 
I 
I. 
I 
I 
I :t•\ 
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l9EPA 

~SAS CITY DISTRICT 

:WUTAN BAY SLAG, NJ 

J:A Number: DW969577l8 

3ill Number: 27054437 

3ill Invoice Date: 01-AUG-2011 

~onthly Billing Amount (96X3122): 

4onthly Direct Fund Cite Contract Cost(68X8145): 

~udget categories 

1 Personnel 

J Fringe Benefits 

::: Travel 

i Equipment 

Supplies 

Procurement 

J Construction 

1 Other 

l Total Direct Charges 

j Total Indirect Charges 

c TOTAL 

:JIB OR BREAKOUT FOR MONTH: 

[ndividual 

lHELLY M ALLEN 

illY DARPINIAN 

<RISTINE M STEIN 

Location 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

$302,913.47 

$0.00 

Costs for 

Current Month 

$2,698.16 

$1,484.00 

$0.00 

$0.00 

$0.00 

$296,347.51 

$0 .oo 
$0 .oo 

$300,529.67 

$2,383.80 

$302,913.47 

Function 

PROGRAM ANALYST 

CHEMIST 

PROGRESS REPORT 

Prior Month 1 s 

summary 

$57,384.97 

$30,772.66 

$9' 194.49 

$0.00 

$0.00 

$2,910,588.04 

$0 .oo 
$42,890.16 

$3,050,830.32 

$55,643.07 

$3,106,473.39 

Hours 

5. 00 

ENVIRONMENTAL ENGINEER (PR 

5.50 

24.00 

Project Costs 

to Date 

$60,083.13 

$32,256.66 

$9,194.49 

$0.00 

$0.00 

$3,206,935.55 

$0.00 

$42,890.16 

$3,351,359.99 

$58,026.87 

$3,409,386.86 

Labor Amount 

$454.70 

$573.66 

$2,594.88 

Page: 132 

Date: 02-AUG-2011 
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-~~EPA 

:KANSAS CITY DISTRICT 

RARITAN BAY Sr.AG, NJ 

GABOR BREAKOUT FOR MONTH: 

rndividual 

JENNIFER L KOIJ\RIK 

JASON M LEIBBERT 

ROBERT M l?ENDER, JR 

LORI L VOLLINK 

rOTAL r.ABOR: 

I.,;~ 

~ 
:--. 
i' 

I 
·'·'·'"' ,.-.-; !! 

~· .. 

·,/ 

Location 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

FUnction 

PROJECT MANAGEMENT SPECIAL 

SUPV CHEMICAL ENGINEER 

HTRW PROJECT MANAGER 

CIVIL ENGINEER 

Hours 

5. 00 

2.00 

0.50 

23.00 

·65. 00 

Labor Amount 

$233.74 

$248.06 

$62.03 

$2,398.89 

$6,565.96 

Page: J.33 

Date: 02-AUG-20H 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation - Original lAG 
Bill No.: 27054437-21 I JAG No.: I DW9695771801(BZ796) I JAG Expiration I Aug 2016 

Date: 

Reporting I From: 
Period: 01-Jul-11 

I To: 
01-Aug-11 

I EPARPM 
Tanya Mitchell 

I USACEPM 
Kristine Stein 

Work Performed 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Submitted draft Cultural Resources Report 

• Completed Objective #1 Report 

• Revised Site Conceptual Model 

• Continued working permitting issues for jetty and seawall 

• Submitted FS Tech Memo and held conference call to discuss 

• Continued working on draft HHRA and ERA Reports 
Meetings Planning calls (7/6, 7112, 7/13, 7/20, 7/21, 7/27) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss project 
status, status of documents and data, and planning short-term scheduled tasks. 

Key • Agreement was reached on Screening Criteria 
Milestones • Submitted FS Tech Memo 
Completed • Completed Objective #I Report 
Projected Work 

Narrative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Perform beach clean-up in early August 

• Complete final SDL Tech Memo and Slag Characterization Report 

• Submit draft HHRA and ERA Report 

• Continue working on Rl Report 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with Rl/FS development. 

Key Complete Slag Characterization Report 
Milestones Make decision on TS mix design 
Forthcoming Submit draft HHRA and SLERA reports 
Issues 

Technical: None 
Schedule: EPA has requested completion of the risk assessment ahead of the RI report, which makes the schedule for 

completion of the RI report challenging. 
Funding: Potential to affect the budget if decision is made not to include the background concentrations in the Rl screening 

criteria. Will need to redo the figures for the FS in order to delineate the extent of contamination and calculate the 
r~mediation volumes. Estimated funding to com_IJlete all RIIFS work ~200,000. 

Expenditures: USAGE- Please see attached 

1 OF2 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Obligations Plan (FY10) 

• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,17 5. This is partially funded at 

$2,063,877. 
• Total required to fully fund all remaining work: $200,000 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN00020627 6) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
\Allen Shelly Program Analyst 816-389-3354 
Darpinian iAmY Project Chemist 816-389-3897 
Stein Klistine USAGE Project Manager 816-389-3172 

Kristine Stein, Project Manager 
816-389-3172 

August 16, 2011 

Date 

~ollink Lori Project Engineer 
Brink Brad Project Geologist 
Huber KrisAnn Contracting. Officer 

20F2 
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816-389-3554 
816-389-3883 
816-389-3766 
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